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Robert M Nelson, Jr 
Manager 
DOE, RFO 

Attn Rlch Schassburger 

IAG SCHEDULES 

As requested by Rtch Schassburger of your staff, we have provlded to RFO the final detailed IAG 
schedules agreed to by DOE, EPA and CDH Assumptions, milestone schedules and an executive 
summary are included These schedules include negotiated submittal dates for the sitewde plans and 
other Outslde Closures (Operable Unlt lo), as requested by CDH in their July 23,1990 letter to you and 
Phil Warner , 
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The schedules will be delwered to EPA and CDH on August 9,1990 as requested by Rch Schassburger 1 
If you have any questions please contact T C Greengard at ext 7121 I 

TCGW 

’ CIASSfflcATlON Ong and 1 cc - R M Nelson, Jr 

, 
I 1  

7iimmim CLASSIFitA 
1 SIGNATURE, 

IN REPLY TO LTR NO 

PC# 

nage !I nent 


